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Temporary Well
PFC-GP-146
Installed 11/22/21 near 
Dormitory Building 170
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46-50 149 6.66

50-54 181 2.69

58-62 5,590D 36

58-62 (DUP) 5,760D 41

66-70 8.94 0.96J

74-78 0.74J 1.01J

82-86 2.13U 1.17J

90-94 1.99U 1.99U



Time Critical Removal Action (TCRA)
PFAS Treatment Systems – Current Status
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GAC Filters

GAC Filters

Recharge Basins

Recharge Basins

• 6 of 11 planned extraction wells have been installed (red dots)
• New carbon filters for Current Firehouse Treatment System (red box) 
• 35 of 83 planned monitoring wells have been installed



Next Steps
• Install additional 
temporary wells

• Parking lot area near Building 
170

• SW section of BNL
•Continue construction 
work for the two 
treatment systems

• Install remaining extraction 
wells and monitoring wells 

• Install piping, electric and 
communications

• Complete work on the 
carbon vessels/treatment 
system buildings

Most construction work is 
expected to be completed 
by Spring 2022
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